

M&E for Contracts Implementation and Project Closure

29 November – 3 December 2026
Istanbul (Turkey)

UK Training

PARTNER



M&E for Contracts Implementation and Project Closure

Ref: 321594_164815 **Date:** 29 November – 3 December 2026 **Location:** Istanbul (Turkey) **Fees:** 4200 GBP

Why This Course

Successful contracts and projects do not depend on execution alone—they require structured monitoring, clear performance measurement, and disciplined closure processes. Without strong Monitoring & Evaluation M&E systems, organizations risk delays, cost overruns, compliance gaps, and missed learning opportunities.

This intensive five-day program is designed to strengthen professional capability in M&E across the full contract and project lifecycle—from implementation through to final closure. Participants will learn how to design practical M&E frameworks, monitor performance effectively, manage contractual obligations, and conduct structured project evaluations. The course blends technical knowledge with applied exercises to ensure immediate, real-world impact.

What You'll Learn and Practice

By attending this program, you will be able to:

- Design comprehensive M&E frameworks tailored to contract implementation.
- Apply structured monitoring tools and performance evaluation techniques.
- Manage contract lifecycles with stronger compliance and risk control.
- Conduct professional project closure processes and post-project evaluations.
- Translate M&E data into actionable insights for continuous improvement and better decision-making.

The Program Flow

Day 1: Foundations of M&E in Contract Implementation

- Core principles of Monitoring & Evaluation in contract management
- Essential components of effective M&E systems
- Designing M&E frameworks aligned with contract objectives
- Stakeholder analysis and engagement strategies

Day 2: Advanced M&E Techniques for Contract Management

- Data collection methods and monitoring tools
- Developing and tracking Key Performance Indicators KPIs
- Risk identification and mitigation during contract execution
- Using M&E findings to strengthen compliance and performance

UK Training

PARTNER

A graphic of a chessboard with several chess pieces (a king, a queen, a rook, and a pawn) in gold and silver, set against a background of concentric circles.

Day 3: Project Monitoring and Control

- Practical monitoring techniques and control mechanisms
- Performance measurement systems and reporting practices
- Managing scope changes and preventing scope creep
- Quality assurance and control in project delivery

Day 4: Evaluation Methodologies and Project Closure

- Types and purposes of project evaluations
- Designing and conducting effective evaluations
- Structured project closure and handover procedures
- Post-project reviews and lessons learned documentation

Day 5: Leveraging M&E for Organizational Learning and Improvement

- Converting M&E results into improvement actions
- Building continuous improvement processes
- Communicating findings clearly to stakeholders
- Developing systems that embed learning into organizational culture

Individual Impact

Participants will leave the program with:

- The ability to design and implement integrated M&E systems for contracts and projects.
- Stronger analytical skills for data-driven performance management.
- Clear methodologies for structured project closure and evaluation.
- Enhanced stakeholder communication throughout the project lifecycle.

Organizational Impact

Organizations will benefit from:

- Greater transparency and accountability in contract implementation.
- Improved project performance and reduced risk exposure.
- Stronger compliance with contractual and operational requirements.
- A culture of learning supported by systematic evaluation and feedback.

A graphic of a chessboard with several chess pieces, including a king, queen, and pawns, arranged on it. The board is white and black, and the pieces are gold and silver.

UK Training
PARTNER

Training Methodology

- Interactive discussions based on real contract and project scenarios
- Hands-on workshops to design M&E frameworks and KPIs
- Case studies on contract performance and project closure challenges
- Group exercises focused on risk management and compliance
- Action planning sessions to support practical implementation

Beyond the Course

By the end of the five days, participants will be prepared to:

- Lead M&E initiatives with structure and confidence.
- Strengthen contract oversight and project performance.
- Close projects professionally while capturing valuable lessons.
- Drive continuous improvement through evidence-based decision-making.

UK Training

PARTNER

A graphic illustration of a chessboard with a checkered pattern. In the foreground, there are three chess pieces: a gold king, a silver pawn, and a gold pawn. The background features a series of concentric, wavy lines that create a sense of depth and movement.