Project Cost Estimation Techniques: Mastering Accuracy

7 – 11 March 2027
Doha (Qatar)

UK Traininig
PARTNER



Project Cost Estimation Techniques: Mastering Accuracy

Ref: 322499_236038 **Date:** 7 – 11 March 2027 **Location:** Doha (Qatar) **Fees:** 4200 GBP

Why This Course

Accurate cost estimation is one of the most important factors in successful construction project delivery. Poor estimates can lead to budget overruns, delays, disputes, reduced profitability, and weak decision-making. Construction professionals need the ability to estimate costs accurately, build realistic budgets, manage financial risks, control changes, and optimize value throughout the project lifecycle.

This comprehensive 1-week Project Cost Estimation in Construction Training program equips participants with advanced techniques for preparing reliable estimates and managing project costs effectively. The course covers cost estimation fundamentals, scope analysis, parametric estimating, bottom-up estimating, three-point estimating, budgeting, cost baselines, Earned Value Management, value engineering, risk management, contingency planning, software tools, BIM, benchmarks, and industry best practices. Through practical exercises and case studies, participants will learn how to improve cost accuracy, control budgets, and maximize project value.

What You'll Learn and Practice

By joining this program, you will:

- Understand project cost management principles and estimation processes.
- Identify different types of construction cost estimates.
- Analyze project scope and its impact on cost accuracy.
- Apply parametric, bottom-up, three-point, analogous, and benchmarking techniques.
- Develop accurate cost estimates for construction projects.
- Create project budgets and cost baselines.
- Apply Earned Value Management principles for cost control.
- Analyze the cost impact of project changes.
- Use value engineering to optimize costs without reducing quality.
- Apply cost-benefit analysis techniques.
- Identify, quantify, and mitigate financial risks.
- Develop contingency plans for cost uncertainty.
- Use modern cost estimation software, tools, and BIM-based cost management approaches.



The Program Flow

Day 1: Fundamentals of Project Cost Estimation

- Understand project cost management and its role in construction success.
- Explore different types of cost estimates and when to use them.
- Review the cost estimation process and best practices.
- Analyze how project scope, specifications, drawings, quantities, and assumptions affect estimates.
- Build the foundation for preparing accurate and reliable construction cost estimates.

Day 2: Advanced Estimation Techniques

- Apply parametric estimating using historical data and cost drivers.
- Use bottom-up estimating for detailed work packages and construction activities.
- Apply three-point estimating to account for uncertainty.
- Use analogous estimating and benchmarking for early-stage estimates.
- Compare estimation methods and select the right approach based on project stage and available information.

Day 3: Budgeting and Cost Control

- Develop project budgets based on approved estimates and scope requirements.
- Create cost baselines for monitoring and control.
- Apply Earned Value Management principles to track cost and schedule performance.
- Analyze cost variances and performance trends.
- Manage project changes and assess their financial impact.

Day 4: Value Engineering and Risk Management

- Understand value engineering principles in construction projects.
- Apply cost-benefit analysis to compare design and delivery alternatives.
- Identify financial, technical, market, and execution-related cost risks.
- Quantify project risks and determine suitable contingencies.
- Develop risk mitigation and contingency planning strategies.

Day 5: Modern Tools and Industry Best Practices

- Explore modern cost estimation software and digital cost management tools.
- Understand the role of Building Information Modeling in cost estimation and control.
- Use industry benchmarks and standards to improve estimate reliability.
- Review case studies and practical construction cost scenarios.
- Apply lessons learned to improve estimating accuracy and cost management practices.



Individual Impact

- Build confidence in preparing accurate construction cost estimates.
- Strengthen skills in budgeting, cost control, and financial risk assessment.
- Improve ability to apply advanced estimation techniques.
- Gain practical understanding of value engineering and cost optimization.
- Develop proficiency in using modern tools and software for cost estimation.

Work Impact

- Improve project budget accuracy and financial planning.
- Reduce cost overruns through better estimation, monitoring, and control.
- Strengthen decision-making around project scope, alternatives, and contingencies.
- Improve project value through strategic cost management and value engineering.
- Support more reliable reporting, forecasting, and financial control in construction projects.

Training Methodology

This program combines construction cost management concepts with practical application through:

- Cost estimation exercises and calculation activities.
- Parametric, bottom-up, three-point, and benchmarking workshops.
- Budgeting, cost baseline, and EVM practice sessions.
- Change impact and cost variance analysis scenarios.
- Value engineering and risk assessment case studies.
- Software, BIM, benchmarks, and industry best-practice discussions.

Beyond the Course

Upon completion, participants will be able to:

- Create accurate and reliable cost estimates for construction projects.
- Build project budgets and cost baselines.
- Apply EVM and cost control techniques to monitor project performance.
- Assess cost impacts of changes, risks, and uncertainty.
- Use value engineering to optimize project cost and quality.
- Apply modern cost estimation tools and best practices with greater confidence.

