

The Contracts & Project Management MBA

Project Management
Geneva (Switzerland)
20 - 31 Jan 2025

UK Training

PARTNER

The image features a chessboard with several chess pieces. In the foreground, a large gold king piece stands prominently on a dark square. To its left, a silver pawn is on a light square. Further left, another silver pawn is on a dark square. The background consists of a series of concentric, light gray circles that create a sense of depth and focus on the king piece.

The Contracts & Project Management MBA

Ref: 321477_129528 **Date:** 20 - 31 Jan 2025 **Location:** Geneva (Switzerland) **Fees:** 7900 Euro

Introduction

World-class organisations understand well the benefits of lower total cost and higher productivity resulting from mastering best practices in the important phases of project and contract management. With a focus on the best practices for processes, methods, and techniques, this Contracts & Project Management MBA training Course will make a great contribution to the skill sets of those involved in contracts and projects.

Training Objectives of The Contracts & Project Management MBA

- Dealing with volatile Materials Pricing
- Discussing the importance of planning and how to manage the Planning Process
- Learning about Contract Types and how they Transfer Risk
- Defining and how to take Massive Action
- Exploring the various Pricing Models used in preparing Proposals
- Methods of how to keep the Team focused on the Delivery Goal
- Developing Negotiation Skillsets to gain the Organisation's Objectives
- How to Set Up and Operate Disciplines required to Monitor and Control Projects?
- Understanding Important Aspects of Contractor Price and Cost Analysis

The Contracts & Project Management MBA Training Outlines

Day 1

The fundamentals of project management

- Key Definitions in Project Management
- The Project Life-Cycle
- Project Complexity Factors
- Project Strategizing and Managing Triple Constraint

UK Training

PARTNER



- Project Context & Environment
- Key Financial Concepts

Day 2

Project planning and organising

- The 20 Project Management Sequence Steps
- Defining Project Scope and Developing Work & Cost Breakdown Structures
- Project Management Roles & Responsibilities
- Project Planning Inputs, Tools & Techniques
- Project Estimating Techniques
- Project Scheduling Methods

Day 3

Implementing, executing and controlling projects

- Project Implementation & Resource Management
- Developing Project Control Systems
- Keeping Projects On-Track & Controlling Change
- Project Performance Measurement & Key Performance Indicators
- Earned Value Management
- Project Progress Measurement from Initiation to Handover

Day 4

Project risk management

- Risk Management Planning
- Risk Identification
- Qualitative Risk Analysis
- Quantitative Risk Analysis
- Risk Response Planning & Implementing
- Controlling Project Risks

Day 5

Project leadership and stakeholder management

- Understanding Leadership & Management
- Working in Project Teams
- The Team Development Cycle
- Keys to Effective Influence & Persuasion
- Improving Communication, Delegation & Motivating Skills
- Managing Stakeholders & Stakeholder Expectations

Day 6

UK Training

PARTNER



Good contracting and procurement practice

- Elements of a Good Contracting and Procurement Process
- Cost and Pricing
- Cost Analysis
- Allocating Overheads
- What is a Fair Profit
- Pricing Models

Day 7

Contract types and payments

- Managing Contract Risk
- Contract Risk Sharing Continuum
- Implications of Contract Types
- Fixed Price and Cost-Reimbursement Contracts
- Innovative Contract Types
- Economic Price Adjustment Clauses
- Invoices and Payments

Day 8

Source selection and contract development

- Processes for Source Qualification
- Developing Pre-qualification and Tendering Criteria
- Rules for Drafting the Contract
- Terms & Conditions
- Forming the Contract
- Use of Performance based Contracting

Day 9

Contract negotiations

- Role of Negotiation
- Negotiation — What Is It?
- Characteristics of a Good Negotiator
- Essential Rules of Negotiation, Part 1 - A Quote is Never a Concrete Number
- Essential Rules of Negotiation, Part 2 - The Best Prepared Wins
- Essential Rules of Negotiation, Part 3 - Have Many Issues and a BATNA
- Negotiation Tactics

Day 10

Contract administration and closeout

UK Training

PARTNER



- Post Award Functions - Overview and Responsibilities
- Contract Administration Duties
- Scope of Work Variations
- Force Majeure
- Termination
- Contract Close-Out

UK Training
PARTNER



Blackbird training cities

Accra1 (Ghana)

Amman (Jordan)

Amsterdam (Netherlands)

Annecy (France)

Baku (Azerbaijan)

Bali (Indonesia)

Bangkok (Thailand)

Bangkok (Thailand)

Barcelona (Spain)

Batumi (Georgia)

Beijing (China)

Beirut (Lebanon)

Berlin (Germany)

Birmingham (UK)

Bordeaux (France)

Boston,Massachusetts (USA)

Brussels (Belgium)

Cairo (Egypt)

Cape Town (South Africa)

Casablanca (Morocco)

Cascais (Portugal)

Copenhagen (Denmark)

Doha (Qatar)

Dubai (UAE)

Düsseldorf (Germany)

UK Traininig
PARTNER



Blackbird Training Category



Human Resources



Audit & Quality Assurance



Finance, Accounting, Budgeting



Marketing, Sales, Customer Service



Secretary & Admin



Law and Contract Management



Project Management



IT & IT Engineering



Supply Chain & Logistics



Management & Leadership



Professional Skills



Oil & Gas Engineering



Health & Safety



Telecom Engineering



Hospital Management



Customs & Safety



Aviation



C-Suite Training



Agile and Refinement



Blackbird training Clients



UK Training
PARTNER



BLACKBIRD
FOR TRAINING

LONDON TRAINING PROVIDER



www.blackbird-training.com



training@blackbird-training.com



+44 7480 775526 / +44 7401 177335