

Advanced Construction Project Management: Planning to Execution

Project Management
Prague (Czech)
08 - 12 Sep 2025

UK Traininig

PARTNER



Advanced Construction Project Management: Planning to Execution

Ref: 3127_130156 **Date:** 08 - 12 Sep 2025 **Location:** Prague (Czech) **Fees:** 4400 **Euro**

Course Description

This intensive 5-day course provides a comprehensive overview of construction project management, covering key aspects from project initiation to closeout. Participants will learn essential skills in planning, scheduling, cost control, risk management, and stakeholder communication to successfully deliver construction projects on time and within budget.

Learning Objectives

- Develop and implement effective project management plans for construction projects
- Apply advanced scheduling and cost control techniques to optimize project performance
- Identify and mitigate risks throughout the project lifecycle
- Enhance communication and collaboration among project stakeholders
- Implement best practices for quality assurance and control in construction

Course Modules

Day 1: Project Initiation and Planning

- Introduction to construction project management
- Project lifecycle and delivery methods
- Developing the project charter and scope statement
- Stakeholder identification and analysis

Day 2: Scheduling and Resource Management

- Work breakdown structure WBS development
- Critical path method CPM scheduling
- Resource allocation and leveling
- Schedule compression techniques

Day 3: Cost Estimation and Control

- Cost estimation methodologies
- Developing project budgets
- Earned value management EVM
- Cash flow forecasting and management

Day 4: Risk Management and Quality Control

A graphic of a chessboard with several chess pieces (king, queen, rook, knight, and pawns) in gold and silver. The text 'UK Training PARTNER' is overlaid on the board.

UK Training
PARTNER

- Risk identification and assessment
- Risk response planning and implementation
- Quality management systems in construction
- Inspection and testing procedures

Day 5: Project Execution and Closeout

- Contract administration and change management
- Progress monitoring and reporting
- Managing subcontractors and suppliers
- Project closeout and lessons learned

Practical Wins for Participants

- Create a comprehensive project management plan for a construction project
- Develop a detailed project schedule using CPM techniques
- Implement an earned value management system for cost control
- Conduct a risk assessment and develop mitigation strategies for a case study project

A graphic of a chessboard with several chess pieces. A large gold king piece is prominent in the foreground, with a silver pawn and a silver knight behind it. The board has a checkered pattern, and there are concentric circles in the background.

UK Training
PARTNER

Blackbird training cities



Amman (Jordan)



Amsterdam (Netherlands)

Accra (Ghana)

Annecy (France)

Baku (Azerbaijan)

Bali (Indonesia)

Bangkok (Thailand)

Bangkok (Thailand)

Barcelona (Spain)

Batumi (Georgia)

Beijing (China)

Beirut (Lebanon)

Berlin (Germany)

Birmingham (UK)

Bordeaux (France)

Boston, Massachusetts (USA)

Brussels (Belgium)

Cairo (Egypt)

Cape Town (South Africa)

Casablanca (Morocco)

Cascais (Portugal)

Copenhagen (Denmark)

Doha (Qatar)

Dubai (UAE)

Düsseldorf (Germany)

UK Training
PARTNER



Blackbird Training Category



Human Resource



Audit & Quality Assurance



Finance, Accounting, Budgeting



Marketing, Sales, Customer Service



Secretary & Admin



Law and Contract Management



Project Management



IT & IT Engineering



Supply Chain & Logistics



Management & Leadership



Professional Skills



Oil & Gas Engineering



Health & Safety



Telecom Engineering



Hospital Management



Customs & Safety



Aviation



C-Suite Training



Agile and Refinement



Blackbird training Clients



MANNAI Trading
Company WLL,
Qatar



Alumina Corporation
Guinea



Booking.com
Netherlands



Oxfam GB International
Organization,
Yemen



Capital Markets
Authority,
Kuwait



Waltersmith Petroman Oil Limited
Nigeria



Qatar National Bank
(QNB),
Qatar



Qatar Foundation,
Qatar



AFRICAN UNION ADVISORY
BOARD ON CORRUPTION,
Tanzania



KFAS
Kuwait



Reserve Bank of
Malawi,
Malawi



Central Bank of Nigeria
Nigeria



Ministry of Interior
Kingdom of Saudi Arabia
KSA



Mabruk Oil Company
Libya



Saudi Electricity
Company,
KSA



BADAN PENGELOLA
KEUANGAN Haji,
Indonesia



NATO
Italy



ENI CORPORATE
UNIVERSITY,
Italy



Gulf Bank
Kuwait



المؤسسة العامة للتأمينات الاجتماعية
General Organization for Social Insurance
KSA



Defence Space Administration
Nigeria



National Industries
Group (Holding),
Kuwait



Hamad Medical
Corporation,
Qatar



USAID
Pakistan



STC Solutions,
KSA



North Oil company,



EKO Electricity



Oman Broadband



UNITED NATIONS
UN.



Authority for

UK Training
PARTNER



LONDON TRAINING PROVIDER



www.blackbird-training.com



training@blackbird-training.com



+44 7480 775526 / +44 7401 177335