

# Project Cost Estimating, Budgeting & Value Engineering Skills





#### Project Cost Estimating, Budgeting & Value Engineering Skills

Ref: 3137 131281 Date: 16 - 20 Feb 2025 Location: Dubai (UAE) Fees: 3900 Euro

#### Introduction

Determining which estimation method to use, at each stage of project development, depends on the information available at the time of preparation and its desired accuracy. Besides, decisions regarding optimizing project costs without sacrificing quality or functionality are highly dependent on the use of a set of systematic and logical procedures and techniques to enhance the whole-life project value. This course will provide the delegates with the necessary skills needed for accurately estimating the total cost of their proposed projects, eliminating unnecessary costs, linking cost estimates to selected procurement methods, and enhancing the overall value of project delivery.

The course offers a series of estimating techniques and processes to forecast accurately the anticipated costs of projects with a focus on budget estimates, estimates for pre-construction services, estimating contractor and sub-contractor work, estimating general conditions, pricing self-performed work, estimating negotiated contracts, and performing lump-sum and unit-price estimates.

# Course Objectives of Project Cost Estimating, Budgeting & Value Engineering Skills

- Gain knowledge of techniques used in project estimating, from the conceptual stage to the final detailed estimate
- Understand the different types of estimates used to accurately and progressively estimate project costs
- Understand the different types of contracts based on the distribution of risk between contracting parties
- Understand the fundamental concepts of Value Engineering and Analysis
- Demonstrate proficiency in applying life-cycle costing principles
- Objectively present a convincing case in support of certain project alternatives

# Project Cost Estimating, Budgeting, and Value Engineering Skills Course Outlines

Day 1



Head Office: +44 7480 775 526 | 0 7401 177 335 Email: training@blackbird-training.com

Website: www.blackbird-training.com



#### **Cost Estimating Basics**

- Basic Project Management definitions
- Cost Selection Methods
- Typical project terminology & setting up for success
- Project cost management, Cost Control
- Resource & Cost Allocation
- Understanding project management inputs to cost estimation

#### **Pricing, Contracts, and Risk**

- Project management inputs to cost budgeting
- Resource Requirements
- Direct & Indirect Project Costs
- Probability and Standard Deviation Formulae
- Contract types according to risk distribution
- Fixed Price Contracts, Cost-Plus Contracts

#### Day 2

#### **Developing the Project Budget & Cost Control**

- Risk Identification, Analysis & Management
- Qualitative Risk Analysis
- Quantitative Risk Analysis
- Risk & Probability Matrix
- Risk Response Strategy
- Cash Flow management

#### **Approximate & Detailed Estimating Methods**

- Material Estimating
- Civil/Construction Estimating
- Labor estimating, Detailed estimating with labor crews
- Procurement Management
- Risk distribution in contracting
- Project risk profiles

#### Day 3

#### **Advanced Estimating Methods**

- Building Information Modeling BIM
- Cost Estimating Relationships CER
- Computer Estimating
- Control Charts

#### **Framework for Applying Value Engineering in Projects**

Head Office: +44 7480 775 526 | 0 7401 177 335

Email: training@blackbird-training.com Website: www.blackbird-training.com





- Defining Value and Value Engineering concepts and principles
- How and when is Value Engineering applied?
- Project definition through stakeholder analysis and management
- Identifying relationships between Value, Cost, and Worth
- Overview of Different Value Engineering Phases

#### Day 4

#### The Function Analysis Phase - Expressing Project Functional Needs and Constraints

- The Information Phase steps and procedures
- Developing Value Engineering Job Plan
- Defining project constraints
- What is function analysis and Function-Cost-Worth Analysis?
- Developing FAST Diagrams to identify critical project components
- Cross-Functional Project Team Approach

#### The Creative Phase - Inspiring Creativity in Your Project Team

- Creativity and Creative thinking within the project environment
- Creative thinking techniques
- Reaching consensus and leveraging the power of project team collaboration
- Project risk perception and identification
- Identifying priorities through paired comparison
- The output of the Creative Phase

#### Day 5

#### **The Evaluation Phase - Making Informed Project Decisions**

- Project evaluation methods
- Performing project risk and scenario analyses
- Life-cycle costing techniques
- Incremental benefit-cost analysis for project evaluation
- Effective Decision-making in a project environment
- The output of the Evaluation Phase

The Planning and Reporting Phases - Getting Results through Effective Communication



Head Office: +44 7480 775 526 | 0 7401 177 335 Email: training@blackbird-training.com Website: www.blackbird-training.com



### Blackbird training cities

Accra1 (Ghana) Amman (Jordan) Amsterdam (Netherlands) Annecy (France) Baku (Azerbaijan) Bali (Indonesia) Bangkok (Thailand) Bangkok (Thailand) Barcelona (Spain) Batumi (Georgia) Beijing (China) Beirut (Lebanon) Berlin (Germany) Birmingham (UK) Bordeax (France) Boston, Massachusetts (USA) Brussels (Belgium) Cairo (Egypt) Cape Town (South Africa) Casablanca (Morocco)

Doha (Qatar)

Düsseldorf (Germany)

Cascais (Portugal)

Head Office: +44 7480 775 526 | 0 7401 177 335

Copenhagen (Denmark)

Email: training@blackbird-training.com Website: www.blackbird-training.com



Dubai (UAE)



### **Blackbird Training Category**



**Human Resources** 



Audit & Quality Assurance



Finance, Accounting, Budgeting



Marketing, Sales, Customer Service



Secretary & Admin



Law and Contract Management



**Project Management** 



IT & IT Engineering



Supply Chain & Logistics



Management & Leadership



Professional Skills



Oil & Gas Engineering



Health & Safety



Telecom Engineering



Hospital Management



Customs & Safety



Aviation



C-Suite Training



Agile and Refinement



Head Office: +44 7480 775 526 | 0 7401 177 335 Email: training@blackbird-training.com

Website: www.blackbird-training.com



## **Blackbird training Clients**



MANNAI Trading
Company WLL,
Oatar



Alumina Corporation **Guinea** 



Booking.com Netherlands



Oxfam GB International Organization, Yemen



Capital Markets Authority, Kuwait



Nigeria







Oatar Foundation,

Oatar



AFRICAN UNION ADVISORY BOARD ON CORRUPTION, Tanzania



Kuwait



Reserve Bank of Malawi, **Malawi** 



Central Bank of Nigeria



Ministry of Interior, KSA



Mabruk Oil Company **Libya** 



Saudi Electricity Company,



BADAN PENGELOLA KEUANGAN Haji, Indonesia



NATO **Italy** 



ENI CORPORATE UNIVERSITY, Italy



Kuwait



General Organization for Social Insurance KSA



Defence Space Administraion
Nigeria



National Industries Group (Holding), Kuwait



Hamad Medical Corporation, **Qatar** 



USAID **Pakistan** 



STC Solutions, KSA



North Oil company,



EKO Electricity



Oman Broadband



UN.





Head Office: +44 7480 775 526 | 0 7401 177 335

Email: training@blackbird-training.com Website: www.blackbird-training.com



LONDON TRAINING PROVIDER

