

# **Advanced Construction Project Management: Planning to Execution**

Project Management  
Cairo (Egypt)  
09 - 13 Nov 2025

UK Traininig

# **PARTNER**



## **Advanced Construction Project Management: Planning to Execution**

**Ref:** 3127\_132320 **Date:** 09 - 13 Nov 2025 **Location:** Cairo (Egypt) **Fees:** 3300 **Euro**

### **Course Description**

This intensive 5-day course provides a comprehensive overview of construction project management, covering key aspects from project initiation to closeout. Participants will learn essential skills in planning, scheduling, cost control, risk management, and stakeholder communication to successfully deliver construction projects on time and within budget.

### **Learning Objectives**

- Develop and implement effective project management plans for construction projects
- Apply advanced scheduling and cost control techniques to optimize project performance
- Identify and mitigate risks throughout the project lifecycle
- Enhance communication and collaboration among project stakeholders
- Implement best practices for quality assurance and control in construction

### **Course Modules**

#### **Day 1: Project Initiation and Planning**

- Introduction to construction project management
- Project lifecycle and delivery methods
- Developing the project charter and scope statement
- Stakeholder identification and analysis

#### **Day 2: Scheduling and Resource Management**

- Work breakdown structure WBS development
- Critical path method CPM scheduling
- Resource allocation and leveling
- Schedule compression techniques

#### **Day 3: Cost Estimation and Control**

- Cost estimation methodologies
- Developing project budgets
- Earned value management EVM
- Cash flow forecasting and management

#### **Day 4: Risk Management and Quality Control**

A graphic of a chessboard with several chess pieces, including a king, queen, and pawns, arranged on the board. The text 'UK Training PARTNER' is overlaid on the image.

UK Training  
**PARTNER**

- Risk identification and assessment
- Risk response planning and implementation
- Quality management systems in construction
- Inspection and testing procedures

## **Day 5: Project Execution and Closeout**

- Contract administration and change management
- Progress monitoring and reporting
- Managing subcontractors and suppliers
- Project closeout and lessons learned

## **Practical Wins for Participants**

- Create a comprehensive project management plan for a construction project
- Develop a detailed project schedule using CPM techniques
- Implement an earned value management system for cost control
- Conduct a risk assessment and develop mitigation strategies for a case study project

A graphic of a chessboard with several chess pieces, including a king, queen, and pawns, arranged on the board. The board is white and black, and the pieces are gold and silver.

UK Training  
**PARTNER**

## Blackbird training cities



Amman (Jordan)



Amsterdam (Netherlands)

Accra (Ghana)

Annecy (France)

Baku (Azerbaijan)

Bali (Indonesia)

Bangkok (Thailand)

Bangkok (Thailand)

Barcelona (Spain)

Batumi (Georgia)

Beijing (China)

Beirut (Lebanon)

Berlin (Germany)

Birmingham (UK)

Bordeaux (France)

Boston, Massachusetts (USA)

Brussels (Belgium)

Cairo (Egypt)

Cape Town (South Africa)

Casablanca (Morocco)

Cascais (Portugal)

Copenhagen (Denmark)

Doha (Qatar)

Dubai (UAE)

Düsseldorf (Germany)


UK Training  
**PARTNER**



## Blackbird Training Category



Human Resources Management



Audit & Quality




Finance, Economics & Markets



Marketing, Sales & Negotiation



Secretary & Admin



Governance, Risk, & Compliance (GRC)



Project Management



Communications & PR



Technology & Digital Transformation



Procurement, Contracts & Supply Chain



Leadership & Management Development



Professional Skills & Career Enhancement



Oil, Gas & Energy Industry Specialization



Healthcare & Safety Management



Telecom Engineering



Public Sector Administration & Skills



Hospital Management



Customs Management & Global Trade Compliance




Aviation, Transportation & Logistics



Board Members & C-Suite Development



Agile and Refinement



Business Strategy & Competitive Analysis



Operational Risk Management



Operational Excellence

Data Management & Analytics

Specialized Industry Skills

Global Leadership & Cultural Intelligence

International Certification Preparation



AI & Cognitive Systems

UK Training  
**PARTNER**

Head Office: +44 7480 775 526 | 0 7401 177 335  
Email: [training@blackbird-training.com](mailto:training@blackbird-training.com)  
Website: [www.blackbird-training.com](http://www.blackbird-training.com)



## Blackbird training Clients



MANNAI Trading  
Company WLL,  
Qatar



Alumina Corporation  
Guinea



Booking.com  
Netherlands



Oxfam GB International  
Organization,  
Yemen



Capital Markets  
Authority,  
Kuwait



Waltersmith Petroman Oil Limited  
Nigeria



Qatar National Bank  
(QNB),  
Qatar



Qatar Foundation,  
Qatar



AFRICAN UNION ADVISORY  
BOARD ON CORRUPTION,  
Tanzania



KFAS  
Kuwait



Reserve Bank of  
Malawi,  
Malawi



Central Bank of Nigeria  
Nigeria



Ministry of Interior  
Kingdom of Saudi Arabia  
KSA



Mabruk Oil Company  
Libya



Saudi Electricity  
Company,  
KSA



BADAN PENGELOLA  
KEUANGAN Haji,  
Indonesia



NATO  
Italy



ENI CORPORATE  
UNIVERSITY,  
Italy



Gulf Bank  
Kuwait



General Organization for  
Social Insurance  
KSA



Defence Space Administration  
Nigeria



National Industries  
Group (Holding),  
Kuwait



Hamad Medical  
Corporation,  
Qatar



USAID  
Pakistan



STC Solutions,  
KSA



North Oil company,



EKO Electricity



Oman Broadband



UNITED NATIONS  
UN.



Authority for

UK Training  
**PARTNER**



LONDON TRAINING PROVIDER



[www.blackbird-training.com](http://www.blackbird-training.com)



[training@blackbird-training.com](mailto:training@blackbird-training.com)



+44 7480 775526 / +44 7401 177335