

# **Applied Project Management for Oil & Gas**





### **Applied Project Management for Oil & Gas**

Ref: 3128\_137119 Date: 13 - 17 Jan 2025 Location: Prague (Czech) Fees: 4400 Euro

#### Introduction

This intensive five-day course will be about the application of Project Management techniques and knowledge for the effective estimating, planning, managing, and control of a project. This course will extend to the identification, assessment, and control of qualitative risks in the project-based enterprise. Uncertainty will be inherent in all projects and particularly in the aspects of technical, financial, schedule, legal, and quality the latter includes safety, health, environment, and facility integrity of performance. In addition, this course will explore quantitative risk analysis using the basics of probability.

### Course Objectives of Project Management for Oil & Gas

- Contribute to the preparation of a Project Execution Plan Project Management Plan based on an understanding of the Capital Value Process.
- Understand Decision Support Packages and their contribution to Project Management performance.
- Understand the technical and non-technical e.g. financial issues relating to gaining project approval and funding.
- Recognise basic methods for defining and estimating activities.
- Understand the basics of qualitative and quantitative risk assessment.
- Appreciate risk mitigation, preliminary contingency levels, and critical variables.
- Effectively integrate risk and earned value.

## **Project Management for Oil & Gas Course Outline**

#### Day 1

#### **Project Delivery Systems & Project Finance**

- Project Management Terminology
- Pros and Cons of various Delivery Systems
- Success Factors, what to look for?
- Build Operate Transfer BOT, Functional Specifications, Issues and Concerns
- Economic Evaluation
- Project Finance



Head Office: +44 7480 775 526 | 0 7401 177 335

Email: training@blackbird-training.com Website: www.blackbird-training.com



#### Day 2

#### **Project Finance, Cash Flow, and Advanced Project Estimating**

- Project Phases and issues pertinent to each phase
- Financial Evaluation Methods
- Owner and Contractor cash Flow
- Project Scope Development
- The Work Breakdown Structure
- Technologies for computer Project Estimating

#### Day 3

#### **Advanced Topics in Scheduling and Estimating of Projects**

- Conceptual & Parametric Estimating
- Lead/Lag Scheduling
- Resource Allocation for construction projects
- Time-Cost Tradeoff
- Linear Scheduling Method
- Technologies for computer Project Scheduling

#### Day 4

#### **Project Control & Negotiations in Construction Management**

- Project Control Systems
- Project Updating Methods
- Earned Value Management
- Team Development and Effective Teamwork
- Developing effective negotiation strategies and tactics
- Understanding your BATNA Best Alternative To a Negotiated Agreement
- What to do when negotiations break down and how to respond to tricks

#### Day 5

#### **Advanced Issues in Project Management**

- Building Information Modeling
- Material Management
- Lean Project Management



Head Office: +44 7480 775 526 | 0 7401 177 335

Email: training@blackbird-training.com Website: www.blackbird-training.com



## Blackbird training cities

Accra1 (Ghana) Amman (Jordan) Amsterdam (Netherlands) Annecy (France) Baku (Azerbaijan) Bali (Indonesia) Bangkok (Thailand) Bangkok (Thailand) Barcelona (Spain) Batumi (Georgia) Beijing (China) Beirut (Lebanon) Berlin (Germany) Birmingham (UK) Bordeax (France) Boston, Massachusetts (USA) Brussels (Belgium) Cairo (Egypt) Cape Town (South Africa) Casablanca (Morocco)

Doha (Qatar)

Düsseldorf (Germany)

Cascais (Portugal)

Head Office: +44 7480 775 526 | 0 7401 177 335

Copenhagen (Denmark)

Email: training@blackbird-training.com Website: www.blackbird-training.com



Dubai (UAE)



## **Blackbird Training Category**



**Human Resources** 



Audit & Quality Assurance



Finance, Accounting, Budgeting



Marketing, Sales, Customer Service



Secretary & Admin



Law and Contract Management



**Project Management** 



IT & IT Engineering



Supply Chain & Logistics



Management & Leadership



Professional Skills



Oil & Gas Engineering



Health & Safety



Telecom Engineering



Hospital Management



Customs & Safety



Aviation



C-Suite Training



Agile and Refinement



Head Office: +44 7480 775 526 | 0 7401 177 335 Email: training@blackbird-training.com

Website: www.blackbird-training.com



# **Blackbird training Clients**



MANNAI Trading Company WLL,



Alumina Corporation **Guinea** 



Netherlands



Oxfam GB International Organization, Yemen



Capital Markets Authority, Kuwait



Nigeria





Oatar Foundation, **Qatar** 



AFRICAN UNION ADVISORY BOARD ON CORRUPTION, Tanzania



Kuwait



Reserve Bank of Malawi, **Malawi** 



Central Bank of Nigeria
Nigeria



Ministry of Interior, KSA



Mabruk Oil Company **Libya** 



Saudi Electricity Company,



BADAN PENGELOLA KEUANGAN Haji, Indonesia



NATO **Italy** 



ENI CORPORATE UNIVERSITY, Italy



Kuwait



General Organization for Social Insurance KSA



Defence Space Administration **Nigeria** 



National Industries Group (Holding), Kuwait



Hamad Medical Corporation, **Qatar** 



USAID **Pakistan** 



STC Solutions, KSA



North Oil company,



EKO Electricity



Oman Broadband



UN.



Head Office: +44 7480 775 526 | 0 7401 177 335

Email: training@blackbird-training.com Website: www.blackbird-training.com





LONDON TRAINING PROVIDER

