

Monitoring & Evaluation for Contracts Implementation and Project Closure





Monitoring & Evaluation for Contracts Implementation and Project Closure

Ref: 321594_141480 Date: 16 - 20 Mar 2025 Location: Dubai (UAE) Fees: 3900 Euro

Introduction

Project monitoring and evaluation M&E is the very cornerstone of reporting requirements under many projects being implemented across the globe. Consistent and quality reports require that M&E system are strengthened to sufficient levels that allow for a thorough analysis of findings, cross learning, and measuring the impact of project interventions.

Course Objectives of Monitoring & Evaluation for contracts implementation

- Develop an understanding of the characteristics of an effective M&E system
- Explore how to design and manage an effective M&E system
- Identify national and firm projects and programmes to be implemented
- Understand the importance of, and ensure the use of effective participatory methods
- Design and implement a new or improved monitoring and evaluation system for Development projects
- Develop evaluation questions that address stakeholders needs
- Identify key success areas and performance indicators

Monitoring & Evaluation for contracts implementation Course Outlines

Day 1 Introduction to M&E

- Overview of Project Management
- Overview of Monitoring and evaluation M & E
- The need and importance of M & E in development projects
- M&E as a Component of the Project Planning & Implementation Process

Day 2 Projects Stakeholders

- Community involvement in Projects monitoring
- Stakeholder Analysis

Head Office: +44 7480 775 526 | 0 7401 177 335

Email: training@blackbird-training.com Website: www.blackbird-training.com





• Coordinating with national bodies, project steering committees, and project staff

Day 3 Data collection, management and data quality

- Deciding Data Collection Strategies
- Developing Data Collection Instruments
- Monitoring Tools, Methods and Procedures
- Evaluation Types process evaluation, impact evaluation
- Designing and Implementing Development Project Evaluation

Day 4 Projects Evaluation

- Planning the Flow of Information
- Dealing with multiple projects
- Key Success Areas and Logic Models
- Key Performance Indicators
- Responding to Monitoring Results
- Models of evaluation
- Planning an evaluation
- Tools for project control
- Development Project Monitoring
- Designing a Monitoring System
- Techniques of project monitoring auditing
- Evaluating project management systems and practices
- Evaluating social and institutional change
- Measuring results and impacts
- Assessing economic, social and environmental impact
- M&E Challenges

Day 5 Structure and types of indicators

- Design a M&E framework
- Monitoring the M&E framework
- Communicating the M&E framework
- Understanding the roles of key practitioners in the maintenance of the framework
- Facilitate team performance improvements using assessment findings;
- Establish performance standards and monitoring systems linking individual and organizational processes

UK Traininig PARTNER

Head Office: +44 7480 775 526 | 0 7401 177 335

Email: training@blackbird-training.com Website: www.blackbird-training.com



Blackbird training cities

Accra1 (Ghana) Amman (Jordan) Amsterdam (Netherlands) Annecy (France) Baku (Azerbaijan) Bali (Indonesia) Bangkok (Thailand) Bangkok (Thailand) Barcelona (Spain) Batumi (Georgia) Beijing (China) Beirut (Lebanon) Berlin (Germany) Birmingham (UK) Bordeax (France) Boston, Massachusetts (USA) Brussels (Belgium) Cairo (Egypt) Cape Town (South Africa) Casablanca (Morocco)

Doha (Qatar)

Düsseldorf (Germany)

Cascais (Portugal)

Head Office: +44 7480 775 526 | 0 7401 177 335

Copenhagen (Denmark)

Email: training@blackbird-training.com Website: www.blackbird-training.com



Dubai (UAE)



Blackbird Training Category



Human Resources



Audit & Quality Assurance



Finance, Accounting, Budgeting



Marketing, Sales, Customer Service



Secretary & Admin



Law and Contract Management



Project Management



IT & IT Engineering



Supply Chain & Logistics



Management & Leadership



Professional Skills



Oil & Gas Engineering



Health & Safety



Telecom Engineering



Hospital Management



Customs & Safety



Aviation



C-Suite Training



Agile and Refinement



Head Office: +44 7480 775 526 | 0 7401 177 335 Email: training@blackbird-training.com

Website: www.blackbird-training.com



Blackbird training Clients



MANNAI Trading Company WLL,



Alumina Corporation **Guinea**



Netherlands



Oxfam GB International Organization, Yemen



Capital Markets Authority, Kuwait



Nigeria





Oatar Foundation, **Qatar**



AFRICAN UNION ADVISORY BOARD ON CORRUPTION, Tanzania



Kuwait



Reserve Bank of Malawi, **Malawi**



Central Bank of Nigeria
Nigeria



Ministry of Interior, KSA



Mabruk Oil Company **Libya**



Saudi Electricity Company,



BADAN PENGELOLA KEUANGAN Haji, Indonesia



NATO **Italy**



ENI CORPORATE UNIVERSITY, Italy



Kuwait



General Organization for Social Insurance KSA



Defence Space Administration **Nigeria**



National Industries Group (Holding), Kuwait



Hamad Medical Corporation, **Qatar**



USAID **Pakistan**



STC Solutions, KSA



North Oil company,



EKO Electricity



Oman Broadband



UN.



Head Office: +44 7480 775 526 | 0 7401 177 335

Email: training@blackbird-training.com Website: www.blackbird-training.com





LONDON TRAINING PROVIDER

