

Construction Cost Estimating and Control: 5-Day Intensive

19 – 23 July 2027
Rome (Italy)

UK Training

PARTNER

A photograph of chess pieces on a checkered board. In the foreground, a large gold king piece stands prominently on a dark square. To its left, a silver pawn piece sits on a light square. Further back, another silver pawn piece is visible on a light square. The background features a series of concentric, light gray circles that create a sense of depth and focus on the king piece.

Construction Cost Estimating and Control: 5-Day Intensive

Ref: 322990_221238 **Date:** 19 – 23 July 2027 **Location:** Rome (Italy) **Fees:** 5200 GBP

Course Description

This intensive 5-day course provides a comprehensive overview of construction cost estimating and control techniques. Participants will learn industry-standard methods for accurate cost estimation, from conceptual design to detailed project phases. The course covers essential topics including quantity take-offs, pricing strategies, cash flow management, and earned value analysis.

Learning Objectives

- Develop accurate cost estimates for various construction project phases
- Apply effective cost control methods to monitor and manage project expenses
- Utilize earned value analysis for project performance measurement
- Implement strategies for optimizing project cash flow
- Understand and apply industry best practices in construction cost management

Course Modules

Day 1: Fundamentals of Construction Cost Estimating

- Introduction to cost estimating principles
- Types of estimates: conceptual, preliminary, and detailed
- Cost estimation tools and software
- Industry standards and best practices

Day 2: Quantity Take-offs and Pricing

- Quantity surveying techniques
- Material and labor cost analysis
- Overhead and profit considerations
- Developing unit prices

Day 3: Cost Control Fundamentals

- Budgeting and cost baseline development
- Cost coding and work breakdown structures
- Progress measurement techniques
- Change order management

UK Training

PARTNER

A graphic of a chessboard with several chess pieces. A large gold king piece is in the foreground, with a silver pawn and a silver knight behind it. The board is checkered, and there are concentric circles in the background.

Day 4: Earned Value Management

- EVM principles and terminology
- Calculating and interpreting EVM metrics
- Performance analysis and forecasting
- Reporting and corrective actions

Day 5: Cash Flow Management and Advanced Topics

- Project cash flow analysis and optimization
- Risk assessment in cost estimating
- Value engineering principles
- Technology trends in cost management

Practical Wins for Participants

- Ability to create accurate and comprehensive cost estimates for construction projects
- Skills to implement effective cost control systems on job sites
- Proficiency in using earned value management for project performance tracking
- Strategies to optimize project cash flow and financial performance

UK Training

PARTNER

