

Construction Project Management

Project Management
Los Angeles (USA)
24 - 28 Feb 2025

UK Training

PARTNER



Construction Project Management

Ref: 3127_132639 **Date:** 24 - 28 Feb 2025 **Location:** Los Angeles (USA) **Fees:** 5700 Euro

Introduction

For Construction Project Management, advanced knowledge and skills are needed. The overall aim of this course is to provide participants with the knowledge and skills needed to perform an in-depth analysis of a construction project during the planning and implementation phases. Participants in this interactive course will learn all the critical tools and techniques required to make decisions to optimize the successful execution of a project in a dynamic environment.

Course Objectives of Construction Project Management

- Define construction project management frameworks, processes, and tools in compliance with the Project Management Institute PMI standards
- Apply different techniques that will assist in the project selection process
- Identify different methods for cost estimating and project budgeting
- Manage time and cost deviations through applying 'earned value analysis'
- Employ risk management plans and apply risk response strategies to ensure successful implementation of the project

Course Outlines of Construction Project Management

Day 1

Overview of Construction project management

- Defining construction project management terminologies
- Construction Project management benefits
- Triple constraints
- Project life cycle
- Project stakeholders
- Effect of organizational structure

Day 2

Project selection

- Project selection models

A graphic of a chessboard with several chess pieces (a king, a queen, a rook, and a pawn) on it. The board is white and black, and the pieces are gold and silver. The text 'UK Training PARTNER' is overlaid on the right side of the board.

UK Training
PARTNER

- Benefit-cost ratio
- Average Rate of Return ARR
- Payback period
- Net Present Value NPV
- Internal Rate of Return IRR
- Decision trees
- Project selection in hospitals, Workshops

Day 3

Project planning and scheduling

- Project charter
- Project scope statement
- Building work breakdown structure
- Duration estimation
- Program Evaluation and Review Technique PERT
- Relationships between activities
- Network diagram
- Critical Path Method CPM
- Manipulating logic
- Resource allocation
- Resource leveling
- Duration acceleration
- Project planning and scheduling in hospitals, Workshops

Day 4

Construction Project budgeting

- Cost estimating techniques
- Cost baseline
- Project budget
- Slack management
- Compression by crashing
- Project budgeting

Construction Project control

- Variance analysis
- Dashboards and scorecards
- Key performance indicators
- Earned value
- Managing deviations
- Project control

Day 5

UK Training

PARTNER



Construction Project risk management

- Project risk identification
- Qualitative risk analysis
- Quantitative risk analysis
- Project risk response planning
- Contingency and management reserves
- Project risk management in Workshops

Program management

- Program life cycle
- Developing program work breakdown structure
- Developing a program schedule
- Developing program financial plan
- Program management in Workshops

A graphic illustration of a chessboard with several pieces. A large gold king piece is in the foreground on the right, with a silver pawn and a silver knight behind it. The board is checkered, and there are concentric white circles in the background.

UK Training
PARTNER

Blackbird training cities

Accra1 (Ghana)

Amman (Jordan)

Amsterdam (Netherlands)

Annecy (France)

Baku (Azerbaijan)

Bali (Indonesia)

Bangkok (Thailand)

Bangkok (Thailand)

Barcelona (Spain)

Batumi (Georgia)

Beijing (China)

Beirut (Lebanon)

Berlin (Germany)

Birmingham (UK)

Bordeaux (France)

Boston,Massachusetts (USA)

Brussels (Belgium)

Cairo (Egypt)

Cape Town (South Africa)

Casablanca (Morocco)

Cascais (Portugal)

Copenhagen (Denmark)

Doha (Qatar)

Dubai (UAE)

Düsseldorf (Germany)

UK Training
PARTNER



Blackbird Training Category



Human Resources



Audit & Quality Assurance



Finance, Accounting, Budgeting



Marketing, Sales, Customer Service



Secretary & Admin



Law and Contract Management



Project Management



IT & IT Engineering



Supply Chain & Logistics



Management & Leadership



Professional Skills



Oil & Gas Engineering



Health & Safety



Telecom Engineering



Hospital Management



Customs & Safety



Aviation



C-Suite Training



Agile and Refinement



Blackbird training Clients



UK Training
PARTNER



BLACKBIRD
FOR TRAINING

LONDON TRAINING PROVIDER



www.blackbird-training.com



training@blackbird-training.com



+44 7480 775526 / +44 7401 177335